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ESTIMATE RUN 01/25/2018

ESTIMATE SUMMARY 14:43:10

CONTID: C21629         ESTIMATE NO: 0001 PROG 2005

PCN: 21629-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GWC ROCKFALL FENCE IMPROVEMENTS PERCENT TIME:

PROJECT NO: C0702-372                     

I-70 GWC ROCKFALL FENCE IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING

195 LODGEPOLE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PARACHUTE CO 81635     (970)903-3028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,774,894.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,564,594.00 NON-PARTICIPATING 37,510.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,125.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.81

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.11%

1,737,383.50

37,510.50

37,510.50

36,385.18

$

$

$

$

0.00

37,510.50

37,510.50

0.00

37,510.50

-1,125.32

0.00

36,385.18

0.00

AMOUNT DUE 36,385.18 36,385.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,385.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

21.0 TIME ALLOW: 8/30/2018 ??:??:??

ORIG TIME ALLOW: 8/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/05/2017

12/05/2017

12/25/2017

10/12/2017

10/18/2017

10/18/2017

12/05/2017
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PCN: 21629-BID    ESTIMATE RUN 01/25/2018

PROJECT: C0702-372                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

1,000.00000

0010 Removal of Rockfall Fence 0.000

102.000

202-01015  
 

19,890.00102.000

19,890.00

685.000

LF  

195.00000

0015 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

50.000

CY  

250.00000

0020 Backhoe (Special) 0.000

0.000

203-01525  
 

0.000.000

0.00

40.000

HOUR

140.00000

0025 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

110.00000

0030 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

155.00000

0035 Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

96.000

HOUR

115.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

50.00000

0045 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,800.00000

0050 Rock Anchor 0.000

0.000

211-01300  
 

0.000.000

0.00

98.000

EACH

1,250.00000

0055 Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

5.000

DAY 

950.00000
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PCN: 21629-BID    ESTIMATE RUN 01/25/2018

PROJECT: C0702-372                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

260.00000

0065 Rock Fall Fence (3,000 kJ MEL) 0.000

0.000

607-11575  
 

0.000.000

0.00

685.000

LF  

1,150.00000

0070 Sign Panel (Class III) (Install Only) 0.000

0.000

614-00030  
 

0.000.000

0.00

6.000

EACH

1,000.00000

0075 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

141.300

LF  

50.00000

0080 Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

12.000

EACH

1,250.00000

0085 Construction Surveying (Hourly) 0.000

30.000

625-00001  
 

7,500.0030.000

7,500.00

60.000

HOUR

250.00000

0090 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

80,000.00000

0095 Public Information Services (Tier III) 0.000

0.000

626-01103  
 

0.000.000

0.00

1.000

L S 

11,250.00000

0100 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

3,500.000

HOUR

33.00000

0105 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

43.000

DAY 

88.00000

0110 Traffic Control Management 0.000

6.000

630-00012  
 

6,420.006.000

6,420.00

109.000

DAY 

1,070.00000
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PCN: 21629-BID    ESTIMATE RUN 01/25/2018

PROJECT: C0702-372                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

37.501.500

37.50

24.000

EACH

25.00000

0120 Construction Traffic Sign (Panel Size B) 0.000

12.000

630-80342  
 

300.0012.000

300.00

74.000

EACH

25.00000

0125 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

40.000

EACH

18.00000

0130 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

600.00000

0135 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

314.000

DAY 

25.00000

0140 Traffic Cone 0.000

110.500

630-80380  
 

663.00110.500

663.00

300.000

EACH

6.00000

0145 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

18.000

EACH

1,600.00000

0150 Mobile Attenuator 0.000

6.000

630-85041  
 

2,700.006.000

2,700.00

109.000

DAY 

450.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

300.000

F A 

1.00000



CONTID: C21629         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21629-BID    ESTIMATE RUN 01/25/2018

PROJECT: C0702-372                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 37,510.5037,510.501,773,394.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

750.00000

CAT 0.000.001,500.00CURRENT AMT0400 $ $ $

$ 37,510.5037,510.50$1,774,894.00$CURRENT AMTPROJECT TOTAL


